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Status of current pilot activities
The main steps of the pilot project have been Identified – timeline to be detailed 

The activities have been completed as follows:

• The reconstruction of the roof of the Public Utility Company Vodovod has been completed, thus creating the conditions 
for the construction of a solar power plant on it. The other 3 facilities included in the pilot action also have 
reconstructed roofs and are ready for the construction of a solar power plant.

• It has been determined that for the pilot actions of building 4 
photovoltaic power plants, it is not necessary to obtain location 
information, urban planning consent, construction approval, or a 
use permit. 

• The Una-Sana Canton has adopted amendments to the Law on 
Spatial Planning and Construction in the Una-Sana Canton, 
which will be valid at the beginning of 2025.



Status of current pilot activities
We have established cooperation with the "Community Action for Energy Transition (CAET)" project, implemented by the
Deutsche Gesellschaft für Internationale Zusammenarbeit (GIZ).

This project provides technical support:
q Finalization of the legal framework for Energy cooperative in BiH (Quota Regulation and Incentive Regulation) /

Completed
q Analysis of obstacles and opportunities for Energy cooperative in BiH / Completed
q Development of implementation concepts for Energy cooperative in BiH / Ongoing
q Identification of financial models for the establishment and operation of Energy cooperative in the EU and BiH / Ongoing
q Development of implementation concepts for Energy cooperative in BiH / Ongoing
q Identification of financial models for the establishment and operation of Energy cooperative in the EU and BiH / Ongoing



Stakeholder‘s engagement
Status, type of action:

• Investors: The members of the energy cooperative will be public enterprises and public institutions: Public utility Vodovod, 
Center for culture and tourism Cazin, Public institution Welfare Center of Cazin and Public Institution Kindergarten 
"Hasnija Omanović" Cazin

• Public: at this stage, public engagement is not considered much in the project - but could be addressed within an awareness 
campaign

• Regional/ local authorities: Ministry of Construction, Spatial Planning, and Environmental Protection of Una-Sana Canton

• Other (relevant for the pilot case): 
• Renewable Energy and Efficient/ Effective Cogeneration Operator of the Federation of Bosnia and Herzegovina
• Electric Utility of Bosnia and Herzegovina



Next steps

What are the next three steps in developing the pilot case?
q Preparation of Technical Documentation for Pilot Action for Photovoltaic Power Plants

q Preparation of a Business Plan for the Energy Cooperative



Challenges and needs

Challenges:
Establishing synergy with the project implemented by GIZ
Needs:
The Directorate for European Integration, as the national contact point for the Interreg IPA ADRION,
DANUBE REGION and Euro-MED programmes, will hold implementation workshops on
programmes and public procurement under the PRAG rules for project partners from BiH.
Representatives of the City of Cazin will participate in the workshops.


