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Status of current pilot activities
The main steps of the pilot project have been Identified – timeline to be detailed 

The activities have been completed as follows:

• The necessary approvals for Pilot Action for Photovoltaic Power Plants have been reviewed, and it has been 
determined that:

• For three planned solar power plants with capacities of up to 23 kW, no urban planning consent or building 
permits are required.

• For one planned solar power plant with a capacity of 30 kW, urban planning consent and a building permit 
are required under current regulations.

• Communication with the Ministry of Construction, Spatial Planning, and Environmental Protection of the Una-Sana 
Canton:

• We have established communication with the Ministry and have been informed about the prepared proposal to 
amend the law, which would remove the 23 kW limit for constructing solar power plants on rooftops, auxiliary 
structures, and next to buildings, as well as solar canopies on the same building plot, will be further simplified. 



Status of current pilot activities
We have established cooperation with the "Community Action for Energy Transition (CAET)" project, implemented by the
Deutsche Gesellschaft für Internationale Zusammenarbeit (GIZ).

This project provides technical support:
q Finalization of the legal framework for Energy cooperative in BiH (Quota Regulation and Incentive Regulation) /

Completed
q Analysis of obstacles and opportunities for Energy cooperative in BiH / Ongoing
q Development of implementation concepts for Energy cooperative in BiH / Ongoing
q Identification of financial models for the establishment and operation of Energy cooperative in the EU and BiH / Ongoing
q Development of implementation concepts for Energy cooperative in BiH / Ongoing
q Identification of financial models for the establishment and operation of Energy cooperative in the EU and BiH / Ongoing



Stakeholder‘s engagement
Status, type of action:
• Investors: The members of the energy cooperative will be public enterprises and 

public institutions: Public utility Vodovod, Center for culture and tourism Cazin, 
Public institution Welfare Center of Cazin and Public Institution Kindergarten 
"Hasnija Omanović" Cazin
• Public: at this stage, public engagement is not considered much in the project - but 

could be addressed within an awareness campaign
• Regional/ local authorities: Ministry of Construction, Spatial Planning, and 

Environmental Protection of Una-Sana Canton
• Other (relevant for the pilot case): 
• Renewable Energy and Efficient/ Effective Cogeneration Operator of the 

Federation of Bosnia and Herzegovina
• Electric Utility of Bosnia and Herzegovina



Next steps

What are the next three steps in developing the pilot case?
q Preparation of Technical Documentation for Pilot Action for Photovoltaic 

Power Plants 

q Preparation of a Business Plan for the Energy Cooperative



Challenges and needs

Challenges:
Establishing synergy with the project implemented by GIZ
Needs:
Possibility of using project budget funds for the development of 
technical documentation for pilot actions for photovoltaic power plants 
(expert help with establishing a solar energy cooperative /Act. 2.1)?


